Energy Efficiency and Conservation Block Grant - Quarterly Update “

Funding Amount:

Quarter Ending

$ 868,200

City Facility Project Update

Current Balance: $

742,970

Dollars Spent by
Quarter

September 30, 2010

June 30, 2010

March 31, 2010
December 31, 2009
September 30, 2009

Quarter Ending
September 30, 2010
June 30, 2010
Jan - Mar 2010
Oct - Dec 2009
Jul - Sep 2009

HVAC Design completed, Ball Field Lighting Design in
process

95% of HVAC plans completed, Ball Field Lighting
Design in Process

38,230

90% of HVAC plans completed, Ball Field Lighting
Design

37,000

Initial Planning

Funding Award Announcement July 2009
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Dollars Spent by

Climate Action Project Update Quarter
Initial work on Climate Action Plan -
Draw funds for Climate Action Plan Project 50,000

Project to begin July 1, 2010

Project to begin July 1, 2010

Funding Award Announcement July 2009
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